

# Roadmap Update



- Roadmap is to focus on projects that are included in the release train
- Helios M4 (Dec 18) is deadline for projects to declare release train intentions
- Draft of the Road Map for community review by Jan 31, 2010
- Road Map to be ready for approval at March board meeting

# Roadmap Futures (2011)



- Propose that Roadmap and Release Train “vetting” change for **2011** release
- Proposal to be readied for review / approval for March 2010 Board Meeting
- Outline:
  - Proposal to be drafted, socialized and ready for approval by March board meeting
  - Requirements council to be shifted away from “individual” focused to “organization” focused
    - I.e., it’s not “John Doe votes that...” it will be “SuperCorp votes that...”
  - Requirements council (i.e., Strategic Members) to determine number of projects, and which projects, can be part of the release train
  - Rough timeline:
    - June 2010, RC describes expectations of release train participants
    - September 2010, determines approximate number of projects release train can handle for 2011
    - November 15 2010, projects wishing to be on release train must submit request
    - December 18, 2010, RC has voted for projects to be included in release train.