

Scrum Status Call - 18 Oct 2007

Attendees: Ricardo, Ken, Lyndon, Ana

Process Idea:

- Adopt 2 week sprints and release a new version of the Scrum plug-in at the end of each Sprint.
- Lyndon will harvest information from the Wiki and place that in Bugzilla defects for committers to push into the plug-in.
- Ana and Ricardo will alternate on committer tasks to get the content into the Scrum plug-in.
- Should we use Bugzilla voting to help prioritize the work?

Next Build:

- Current Sprint will end Oct 25 2007.

Introduction Page Content:

- Ana to release the content to the Wiki.
- Place the content in the top level Introduction (there are redundant *Introduction* entries)

Tree Browser (Left-hand navigation):

- Lyndon to take a stab at removing redundancies by way of a plug-in patch.
- Add a **Scrum meetings** navigation and place holders for guidance content later.

Bug Prioritization:

- Ricardo will change the bug severity's and priorities.

Wiki Site:

<http://www.epfwiki.net/wikis/scrum>

Explicit Actions:

Action ss	Point Person	Date Due
Release Introduction page content to the Wiki	Ana	25 Oct 2007
Update Tree Browser Content (redundancies & new content)	Lyndon	25 Oct 2007
Update Bug severity's & priorities	Ricardo	18 Oct 2007