



Project Update

Bjorn Freeman-Benson
June 15, 2007

August 15, 2007

Project Changes (Proposed)



- Technology ♦ Babel (globalization)
- Technology ♦ SOA Runtime
- Technology ♦ OSEE (engineering project management)
- Tools ♦ ADT (Ada)

<http://www.eclipse.org/projects/quarterly-project-changes-report.php>
<http://www.eclipse.org/projects/reviews-rss.php>

Project Changes (Created)



- Eclipse ♦ Incubator
- Technology ♦ Maya
- Technology ♦ Spaces
- Technology ♦ EPS (persistence)

<http://www.eclipse.org/projects/quarterly-project-changes-report.php>
<http://www.eclipse.org/projects/reviews-rss.php>

Project Changes (Released)



<http://www.eclipse.org/projects/quarterly-project-changes-report.php>
<http://www.eclipse.org/projects/reviews-rss.php>

Project Changes (Other)



- Graduated from Incubation
 - Technology ♦ ECF
 - Webtools ♦ JSF
 - Webtools ♦ Dali
- Proposal Withdrawn
 - Technology ♦ SVN Team Provider

<http://www.eclipse.org/projects/quarterly-project-changes-report.php>
<http://www.eclipse.org/projects/reviews-rss.php>

Proposals



Proposal	Current State
ADT	gathering community (2 months)
Babel	gathering community (25 hours)
Kepler	gathering community (7 months)
OSEE	gathering community (4 weeks)
Rich Server Platform - User Interface	gathering community (1 year)
SOA	gathering community (6 weeks)

<http://www.eclipse.org/proposals/>
<http://www.eclipse.org/projects/reviews-rss.php>

Reviews



- None scheduled

<http://www.eclipse.org/projects/>
<http://www.eclipse.org/projects/reviews-rss.php>