OpenUP Telecon
July 11, 2007
1 Attendees:

Ricardo Balduino
Per Kroll

Jaana Nyfjord

2 Agenda

1) Status per content package 
2) Plans for upcoming weeks
3) Issues/Decisions/Actions
3 Status per content package
1) OpenUP General
a. The overall status of OpenUP indicates that there are a large number of bugs planned for M10. We will not be able to close them all in M10.  

b. Each package owner is strongly encouraged to review their bug lists and the criticality of each bug and defer those that are not critical to post 1.0.
c. It was decided that the name of “Governance lifecycle” will be changed to “Project lifecycle” (bug 193413). If there should be any objections, please contact Per K.
d. The release review is scheduled on July 25. We are currently waiting for approval from the legal department-
2) OpenUP RM

a. No one on the call that can address this.
3) OpenUP CM

a. No one on the call that can address this.

b. Chris S. is traveling.

4) OpenUP PM

a. No one on the call can address this.

5) OpenUP/Architecture

a. No one on the call that can address this.

6) OpenUP/Test.
a. No one on the call that can address this.

7) OpenUP/Overarching
a. There are currently18 open bugs in the general package. 

b. At the Monday July 9 overarching call it was recognized that quite a few bugs are assigned to Brian L., and that he might need help with resolving them in M10. He has been asked to notify if help is needed.

c. Steve A. will come back to the OpenUP project as package owner in July. Jaana N. and Steve A. will have a meeting on Friday July 13th regarding the transfer.

d. Jaana N. will not be able to attend next week’s general/overarching status call (July 16th). 

4 Plans for next week
1) OpenUP/Basic General
2) OpenUP/Basic RM
3) OpenUP/Basic CM
4) OpenUP/Basic PM

5) OpenUP/Basic Dev

6) OpenUP/Basic Overarching
a. There will be a General/Overarching call next Monday July 16th 9:00 am PDT.
7) OpenUP/Basic Test
8) OpenUP/Basic Architecture

5 Issues/Decisions/Actions
See items in red above. 

