June 4, 2007 OpenUP General & Overarching content Telecon

AGENDA
* Check status M8 bugs and close/Assign verification where needed
* M9 Plan
* Other issues

1. Attendees:

Ricardo Balduino

Jim Ruehlin

Brian Lyons

Per Kroll

Ana Pereira

Jaana Nyfjord

2. Status

The following shows the status of bugs planned for M8 OpenUP/Basic General content (from Bugzilla). We should have resolved/closed the majority of them by the end of M8. 
. 

	ID 
	Changed 
	Sev 
	Pri 
	Plt 
	Status 
	Product 
	Comp 
	Vers 
	TargetM 
	Summary 
	Comment/Disposition

	132909
	
	
	
	
	
	
	
	
	1.0 M8
	
	Reassign


	133186
	
	
	
	
	
	
	
	
	1.0 M8
	
	Reassign


	133383
	
	
	
	
	
	
	
	
	1.0 M8
	
	Reassign


	147135 
	2007-04-24 
	nor 
	P3 
	PC 
	ASSI 
	EPF 
	Content 
	0.9 
	1.0 M8 
	General - OpenUP White papers explaining core concepts ar... 
	Steve A. - Defer

	154628 
	2007-04-26 
	enh 
	P3 
	PC 
	NEW 
	EPF 
	Content 
	0.9 
	1.0 M9 
	General - Perform top-to-bottom review of OpenUP/Basic 1.0 
	External reviewers invited by Jim R. who created and sent out an invitation (wiki, epf-dev, news group). Responses and comments are coming in and posted on the wiki that has been set up for the purpose …

	163895 
	Wed 11:55 
	enh 
	P3 
	All 
	NEW 
	EPF 
	Content 
	0.9 
	1.0 M9 
	General - Adopt standard for embedded links to content 
	Jim R. assigned.  … use the prefix. Deferred to M9 transition as it concerns cleanup work. It should also be added to authoring guidelines.

	171152 
	Wed 11:18 
	nor 
	P3 
	All 
	ASSI 
	EPF 
	Content 
	0.9 
	1.0 M8 
	General - OpenUP Lifecycle diagram does not dramatically ... 
	Progress at the F2F. Close and create new bug. Brian L. and Per K. organizes work and sets up new bugs for the creation of a new diagram.

	175219 
	2007-04-23 
	nor 
	P3 
	PC 
	NEW 
	EPF 
	Content 
	0.9 
	1.0 M8 
	General - We need the assistance of a graphic artist to h... 
	Dependency with bug 171152.

Keep open. Brian L. and Per K. organizes work and sets up bugs for new diagram.

	176201 
	Wed 11:14 
	nor 
	P3 
	All 
	NEW 
	EPF 
	Content 
	0.9 
	1.0 M9 
	General - Create content for Guideline: Agile and Unified 
	Scott A. not assigned anymore. Re-assigned to Jim R. 

	176599 
	2007-04-30 
	nor 
	P3 
	All 
	ASSI 
	EPF 
	Content 
	0.9 
	1.0 M9 
	General - Fix Multiple Occurrences on Work Product Descri... 
	Ricardo B. assigned. Resolved, but not accepted for verification by Brian L. Brian L re-opens/re-assigns the bug to himself and fixes in M9.

	181425 
	2007-04-06 
	nor 
	P3 
	PC 
	ASSI 
	EPF 
	Content 
	0.9 
	1.0 M9 
	General - Brief descriptions of Concepts are inconsistent 
	Brian L. assigned. 

	183861 
	2007-04-27 
	nor 
	P3 
	All 
	ASSI 
	EPF 
	Content 
	0.9 
	1.0 M9 
	General - Concept for working together 
	Ana P. assigned..

	184739
	
	
	
	
	
	
	
	
	
	
	

	185762
	
	
	
	
	
	
	
	
	
	
	

	186248
	
	
	
	
	
	
	
	
	
	
	

	186594
	
	
	
	
	
	
	
	
	
	
	

	188180
	
	
	
	
	
	
	
	
	
	
	

	188470
	
	
	
	
	
	
	
	
	
	
	

	188472
	
	
	
	
	
	
	
	
	
	
	

	188473
	
	
	
	
	
	
	
	
	
	
	


Summary M9: 
Total: 
3. Plans

Next status call is next Monday June 11 at 9.00 am (PDT). 
