

SDV - Timeline Working Group establishment I

Target	What	Responsibility
01.02.2022	Formal approval of SDV Draft Charter by EF Executive Director	EF
02.02.2022 - 16.02.2022	Publishing of Draft Charter and start of public review phase for Draft Charter	EF + Community
02.02.2022	Enrollment for the SDV WG is open Announcement via sdv-wg mailing list Additional infos on: <ul style="list-style-type: none">• Preliminary schedule up to the first SC meeting planned for March 3rd• Call for joining planned PR activities on March 3rd• Call for projects to onboard with the WG start	EF
02.02.2022 -28.02.2022	4 weeks period for organisations to enroll for the SDV WG To be eligible to join the first SC meeting and the PR activities planned for March 3rd, organisations must enroll latest February 28th	Community

Meeting invites for meetings (see next slide) will be sent via the sdv-wg mailing list

SDV - Timeline Working Group establishment II

Target	What	Responsibility
09.02.2022	Meeting of all interested parties for preparing the Press Release <ul style="list-style-type: none"> • Commitments to provide endorsement • Announcement of potential project contributions 	EF + Community
11.02.2022 17.02.2022	Open community meetings <ul style="list-style-type: none"> • Q&A • Infos on working group setup 	EF + Community
<March 1st	Re-launch of SDV Website <ul style="list-style-type: none"> • Member logos • Projects announced • Link to charter and WGPA 	EF
03.03.2022	First SC meeting / Instantiating of the SDV WG Main task <ul style="list-style-type: none"> • Ratify WG charter • Start the various election processes 	EF + SDV Members
03.03.2022	EF Press Release + Supporting activities by SDV Members	EF + SDV Members