May 30, 2007 OpenUP General & Overarching content Telecon

AGENDA
* Check status M8 bugs

* Close/Assign verification where needed

* Other issues

1. Attendees:

Ricardo Balduino

Jim Ruehlin

Brian Lyons

Per Kroll

Ana Pereira

Jaana Nyfjord

2. Status

The following shows the status of bugs planned for M8 OpenUP/Basic General content (from Bugzilla). We should have resolved/closed the majority of them by the end of M8. 
. 

	ID 
	Changed 
	Sev 
	Pri 
	Plt 
	Status 
	Product 
	Comp 
	Vers 
	TargetM 
	Summary 
	Comment/Disposition

	132909
	
	
	
	
	
	
	
	
	1.0 M8
	
	James T. assigned (Jaana contacts to check)


	133186
	
	
	
	
	
	
	
	
	1.0 M8
	
	James T. assigned (Jaana contacts to check)


	133383
	
	
	
	
	
	
	
	
	1.0 M8
	
	James T. assigned (Jaana contacts to check)


	146489 
	2007-04-23 
	nor 
	P3 
	PC 
	NEW 
	EPF 
	Content 
	0.9 
	1.0 M8 
	General - Index seems light 
	Deferred to post 1.0 release.


	147135 
	2007-04-24 
	nor 
	P3 
	PC 
	ASSI 
	EPF 
	Content 
	0.9 
	1.0 M8 
	General - OpenUP White papers explaining core concepts ar... 
	Steve A. (Jaana N. contacts and checks status.)

	154628 
	2007-04-26 
	enh 
	P3 
	PC 
	NEW 
	EPF 
	Content 
	0.9 
	1.0 M8 
	General - Perform top-to-bottom review of OpenUP/Basic 1.0 
	External reviewers invited by Jim R. who created and sent out an invitation (wiki, epf-dev, news group). Responses and comments are coming in and posted on the wiki that has been set up for the purpose …

	158096 
	2007-04-30 
	enh 
	P3 
	All 
	ASSI 
	EPF 
	Content 
	0.9 
	1.0 M8 
	General - Rework OpenUP Graphic banner 
	Ricardo B assigned. The current version only works with rational method composer and not with epf. Ricardo will attach new version for epf today. IBM graphic artist has helped.

	163895 
	Wed 11:55 
	enh 
	P3 
	All 
	NEW 
	EPF 
	Content 
	0.9 
	1.0 M8 
	General - Adopt standard for embedded links to content 
	Jim R. assigned.  … use the prefix. Deferred to M9 transition as it concerns cleanup work. It should also be added to authoring guidelines.

	164196 
	2007-04-24 
	nor 
	P3 
	PC 
	NEW 
	EPF 
	Content 
	0.9 
	1.0 M8 
	General - New splash screen for published web site 
	Ricardo B. assigned and has made a proposal. Everybody is encouraged to comment ASAP.
This bug is assigned to the Tool-component.

	164685 
	2007-04-20 
	nor 
	P3 
	PC 
	ASSI 
	EPF 
	Content 
	0.9 
	1.0 M8 
	General - Core Principles need better alignment to OpenUP... 
	Feedback from Jim R. available.  Needs to be reviewed, changes agreed and sub-bugs raised.

Ricardo B. assigned.

	170809 
	2007-04-30 
	nor 
	P3 
	All 
	NEW 
	EPF 
	Content 
	0.9 
	1.0 M8 
	General - Review the use of the word "Release" 
	Won’t fix. Jaana N. contacts Chris S. who reported the by to ask what the exact problem is and if further work is needed. 

	171152 
	Wed 11:18 
	nor 
	P3 
	All 
	ASSI 
	EPF 
	Content 
	0.9 
	1.0 M8 
	General - OpenUP Lifecycle diagram does not dramatically ... 
	Progress at the F2F. Close and create new bug. Brian L. and Per K. organizes work and sets up new bugs for the creation of a new diagram.

	171250 
	2007-04-26 
	nor 
	P3 
	PC 
	ASSI 
	EPF 
	Content 
	0.9 
	1.0 M8 
	General - Analyze and incorporate content about XP Envir... 
	Wont fix.
Ricardo B. sent email to ask Brian L. for a sanity check.

	175219 
	2007-04-23 
	nor 
	P3 
	PC 
	NEW 
	EPF 
	Content 
	0.9 
	1.0 M8 
	General - We need the assistance of a graphic artist to h... 
	Dependency with bug 171152.

Keep open. Brian L. and Per K. organizes work and sets up bugs for new diagram.

	176199 
	2007-04-30 
	nor 
	P3 
	All 
	ASSI 
	EPF 
	Content 
	0.9 
	1.0 M8 
	General - Create content for Guideline: OpenUP and OpenUP... 
	Brian L. assigned. Wont fix.

	176201 
	Wed 11:14 
	nor 
	P3 
	All 
	NEW 
	EPF 
	Content 
	0.9 
	1.0 M8 
	General - Create content for Guideline: Agile and Unified 
	Scott A. not assigned anymore. Re-assigned to Jim R. 

	176599 
	2007-04-30 
	nor 
	P3 
	All 
	ASSI 
	EPF 
	Content 
	0.9 
	1.0 M8 
	General - Fix Multiple Occurrences on Work Product Descri... 
	Ricardo B. assigned. Resolved, but not accepted for verification by Brian L. Brian L re-opens/re-assigns the bug to himself and fixes in M9.

	181425 
	2007-04-06 
	nor 
	P3 
	PC 
	ASSI 
	EPF 
	Content 
	0.9 
	1.0 M8 
	General - Brief descriptions of Concepts are inconsistent 
	Brian L. assigned. Defer to M9.

	183435 
	Tue 13:25 
	nor 
	P3 
	All 
	ASSI 
	EPF 
	Content 
	0.9 
	1.0 M8 
	General - Remove unnecessary phase references from method ... 
	All package owners. Ricardo B. drove discussion at NY F2F. Wont fix.

	183861 
	2007-04-27 
	nor 
	P3 
	All 
	ASSI 
	EPF 
	Content 
	0.9 
	1.0 M8 
	General - Concept for working together 
	Ana P. assigned. Jaana N. contacts and checks status.

	185260 
	Fri 12:11 
	tri 
	P3 
	PC 
	NEW 
	EPF 
	Content 
	0.9 
	1.0 M8 
	General - Links to references page should target the appr... 
	Closed.


Summary M8: 
Total: 21 bugs 
Still open: 11 bugs
3. Plans

Next status call is next Monday June 4 at 9.00 am (PDT). 
