May 14, 2007 OpenUP General & Overarching content Telecon

AGENDA
* Check status M8 bugs

* Assign verification if needed

* Check status cross-cutting bugs

* Other issues

1. Attendees:

Ricardo Balduino

Ana Pereira

Jaana Nyfjord

2. Status

The following bugs are currently open against the OpenUP/Basic General content (from Bugzilla).  Work is ongoing. We should have resolved the majority of them by the next week BEFORE the F2F so that the last days of the iteration can focus on verification.
. 

	ID 
	Changed 
	Sev 
	Pri 
	Plt 
	Status 
	Product 
	Comp 
	Vers 
	TargetM 
	Summary 
	Comment/Disposition

	132909
	
	
	
	
	
	
	
	
	1.0 M8
	
	James T. assigned (Ricardo stays in contact)


	133186
	
	
	
	
	
	
	
	
	1.0 M8
	
	James T. assigned (Ricardo stays in contact)


	133383
	
	
	
	
	
	
	
	
	1.0 M8
	
	James T. assigned (Ricardo stays in contact)


	146489 
	2007-04-23 
	nor 
	P3 
	PC 
	NEW 
	EPF 
	Content 
	0.9 
	1.0 M8 
	General - Index seems light 
	All package owners check index, ensures coverage and add terms if necessary.

Jaana N. sends email to inform all package owners about the bug.



	147135 
	2007-04-24 
	nor 
	P3 
	PC 
	ASSI 
	EPF 
	Content 
	0.9 
	1.0 M8 
	General - OpenUP White papers explaining core concepts ar... 
	Steve A. (TBC)

	154628 
	2007-04-26 
	enh 
	P3 
	PC 
	NEW 
	EPF 
	Content 
	0.9 
	1.0 M8 
	General - Perform top-to-bottom review of OpenUP/Basic 1.0 
	“External” reviewers recommended.

Jim R. creates and sends out an invitation to review letter (wiki, epf-dev, news group).

	158096 
	2007-04-30 
	enh 
	P3 
	All 
	ASSI 
	EPF 
	Content 
	0.9 
	1.0 M8 
	General - Rework OpenUP Graphic banner 
	Ricardo B assigned.

	163895 
	Wed 11:55 
	enh 
	P3 
	All 
	NEW 
	EPF 
	Content 
	0.9 
	1.0 M8 
	General - Adopt standard for embedded links to content 
	All package owners.  Need to agree on style of “in-line” links (Element Type: Element, or simply Element).

Jim R. assigned.

	164196 
	2007-04-24 
	nor 
	P3 
	PC 
	NEW 
	EPF 
	Content 
	0.9 
	1.0 M8 
	General - New splash screen for published web site 
	Defer to post 1.0 release. 

Ricardo B. assigned.

	164685 
	2007-04-20 
	nor 
	P3 
	PC 
	ASSI 
	EPF 
	Content 
	0.9 
	1.0 M8 
	General - Core Principles need better alignment to OpenUP... 
	Feedback from Jim R. available.  Needs to be reviewed, changes agreed and sub-bugs raised.

Ricardo B. assigned.

	170809 
	2007-04-30 
	nor 
	P3 
	All 
	NEW 
	EPF 
	Content 
	0.9 
	1.0 M8 
	General - Review the use of the word "Release" 
	There is a glossary entry (a release is a build that is delivered to end users).  All package owners to review their content and ensure usage of the term “release” is consistent with this definition. (Add package owners to CC list.  Each package owner to add comment to bug when consistency check is done.).

Jaana N. assigned.

	171152 
	Wed 11:18 
	nor 
	P3 
	All 
	ASSI 
	EPF 
	Content 
	0.9 
	1.0 M8 
	General - OpenUP Lifecycle diagram does not dramatically ... 
	NY F2F. Ana P. drives discussion.

	171250 
	2007-04-26 
	nor 
	P3 
	PC 
	ASSI 
	EPF 
	Content 
	0.9 
	1.0 M8 
	General - Analyze and incorporate content about XP Envir... 
	Ricardo B. assigned.

	175219 
	2007-04-23 
	nor 
	P3 
	PC 
	NEW 
	EPF 
	Content 
	0.9 
	1.0 M8 
	General - We need the assistance of a graphic artist to h... 
	NY F2F. Dependency with bug 171152.

Ana P. drives discussion.

	176199 
	2007-04-30 
	nor 
	P3 
	All 
	ASSI 
	EPF 
	Content 
	0.9 
	1.0 M8 
	General - Create content for Guideline: OpenUP and OpenUP... 
	Brian L. assigned.

	176201 
	Wed 11:14 
	nor 
	P3 
	All 
	NEW 
	EPF 
	Content 
	0.9 
	1.0 M8 
	General - Create content for Guideline: Agile and Unified 
	Scott A. assigned.

	176599 
	2007-04-30 
	nor 
	P3 
	All 
	ASSI 
	EPF 
	Content 
	0.9 
	1.0 M8 
	General - Fix Multiple Occurrences on Work Product Descri... 
	Ricardo B. assigned.

	181425 
	2007-04-06 
	nor 
	P3 
	PC 
	ASSI 
	EPF 
	Content 
	0.9 
	1.0 M8 
	General - Brief descriptions of Concepts are inconsistent 
	Brian L. assigned

	183435 
	Tue 13:25 
	nor 
	P3 
	All 
	ASSI 
	EPF 
	Content 
	0.9 
	1.0 M8 
	General - Remove unnecesary phase references from method ... 
	All package owners. Ricardo B. prepares baseline for discussion at NY F2F.

	183861 
	2007-04-27 
	nor 
	P3 
	All 
	ASSI 
	EPF 
	Content 
	0.9 
	1.0 M8 
	General - Concept for working together 
	Ana P. assigned.

	185260 
	Fri 12:11 
	tri 
	P3 
	PC 
	NEW 
	EPF 
	Content 
	0.9 
	1.0 M8 
	General - Links to references page should target the appr... 
	All package owners. Jim R. contacts package owners and ensure that bookmarks are checked.


Summary M8: 21 bugs 

3. Plans

Next status call is next Monday May 21 at 9.00 am (PDT). 
