June 25, 2007 OpenUP General & Overarching Content Telecon

AGENDA
* Check status M9 bugs and close/Assign verification where needed
* Other issues

1. Attendees:

Ricardo Balduino

Nate Oster

Brian Lyons
Jaana Nyfjord

2. Status

The following shows the status of bugs planned for M9 OpenUP/Basic General content (from Bugzilla). 
Yellow marking indicates that the bug is still unassigned or pending. We need to find available people or discuss the bug with all package owners.
. 

	ID 
	Changed 
	Sev 
	Pri 
	Plt 
	Status 
	Product 
	Comp 
	Vers 
	TargetM 
	Summary 
	Comment/Disposition

	154628 
	2007-04-26 
	enh 
	P3 
	PC 
	NEW 
	EPF 
	Content 
	0.9 
	1.0 M9 
	General - Perform top-to-bottom review of OpenUP/Basic 1.0 
	We are missing wider participation.
Post additional invitations to news group, agile groups … 

Jim R.

	168464
	
	
	
	
	
	
	
	
	1.0.1 
	General - Add review criteria to authoring guidelines
	Defer to post 1.0.

	171152 
	Wed 11:18 
	nor 
	P3 
	All 
	ASSI 
	EPF 
	Content 
	0.9 
	1.0 M9 
	General - OpenUP Lifecycle diagram does not dramatically ... 
	Brian L. creates PowerPoint and attaches updated, clean version of new bugs.

Brian L., Per K., Jaana N, set up new bugs for the creation of a new diagram. 
Graphic is still open issue! Is the whiteboard graphic enough as a draft to be sent to an artist?

	174095
	
	
	
	
	
	
	
	
	1.0 M9
	General - Create a 5-minute OpenUP/Basic pitch
	Nate O. creates a straw man. A page or set of PowerPoint slides to be used in outreach activities.

	175219 
	2007-04-23 
	nor 
	P3 
	PC 
	NEW 
	EPF 
	Content 
	0.9 
	1.0 M9 
	General - We need the assistance of a graphic artist to h... 
	Dependency with bug 171152.
Brian L. assigned.

	176201 
	Wed 11:14 
	nor 
	P3 
	All 
	NEW 
	EPF 
	Content 
	0.9 
	1.0 M9 
	General - Create content for Guideline: Agile and Unified 
	Nate O. assigned. Should be done within M9.

	183861 
	2007-04-27 
	nor 
	P3 
	All 
	ASSI 
	EPF 
	Content 
	0.9 
	1.0 M9 
	General - Concept for working together 
	Ana P. assigned.

	185462
	
	
	
	
	
	
	Content
	
	1.0 M9
	General - Update the "About" box text to indicate the OpenUP/Basic version number is 1.0
	Jim R. assigned. Ricardo checks and keeps an eye on clean-up work.

	186248
	
	
	
	
	
	
	Content
	
	1.0 M10
	General - Remove blank pages before releasing OpenUP 1.0
	Re-assigned to Ricardo B. Jaana N. makes sanity check.
Defer to M10. 

	186594
	
	
	
	
	
	
	Content
	
	1.0 M10
	General - Review Task Descriptors to ensure they are in synch with Tasks
	Deferred to M10. Ricardo B. assigned.

	188180
	
	
	
	
	
	
	Content
	
	1.0 M10
	General - DP Activity Diagrams Need Cleanup
	Is a tool issue, not fixed. Jim assigned. Defers to M10. Check also with Ricardo B.

	188472
	
	
	
	
	
	
	
	
	1.0 M9
	General - Revisit Core Principle Focus
	Resolved by Ricardo B. according to decision in concall June 20th. Jaana makes sanity check.

	188473
	
	
	
	
	
	
	
	
	1.0 M9
	General - Revisit Core Principle Balance
	Chris S. assigned. Jaana check with Crhis..

	191330
	
	
	
	
	
	
	
	
	1.0 M9
	General - Reconsider the OpenUP/Basic moniker
	Jaana N. Make a first search on how many appearances and send out list to create new bugs for removing (content, website and documention).


	192460
	
	
	
	
	
	
	
	
	1.0 M10 
	General - Update copyright information for 1.0
	Ricardo B. assigned. Deferred to M10.

	192489
	
	
	
	
	
	
	
	
	1.0 M10
	General - Perform Copyedit on Heavily Trafficked Pages
	Ricardo B. assigned as proxy for the copy editor at IBM. This will take 2-3 weeks.
Deferred M10.

	193413
	
	
	
	
	
	
	
	
	M9
	General: Create Concept: Governance Lifecycle
	Per K.

	193414
	
	
	
	
	
	
	
	
	M9
	General: Create Concept: Iteration Lifecycle
	Per K.

	193416
	
	
	
	
	
	
	
	
	M9
	General: Create Concept: Technical Practices
	Per K.


Summary M9: 
Total:  13 open bugs
Deferred to M10: 4 bugs

Deferred post 1.0: 1 bug
3. Plans

Next status call will be Monday July 8 at 9.00 am (PDT). 
