June 4, 2007 OpenUP General & Overarching Content Telecon

AGENDA
* Check status M8 bugs and close/Assign verification where needed
* M9 Plan
* Other issues

1. Attendees:

Jim Ruehlin

Jaana Nyfjord

· Chris S. notifies inability to attend
· Ana A. notifies inability to attend 

· Brian L. notifies inability to attend.
2. Status

The following shows the status of bugs planned for M9 OpenUP/Basic General content (from Bugzilla). 
Yellow marking indicates that the bug is still unassigned. We need to find available people.
. 

	ID 
	Changed 
	Sev 
	Pri 
	Plt 
	Status 
	Product 
	Comp 
	Vers 
	TargetM 
	Summary 
	Comment/Disposition

	132909
	
	
	
	
	
	
	
	
	1.0 M8
	
	Transferred Tool component.


	133186
	
	
	
	
	
	
	
	
	1.0 M8
	
	Transferred Tool component.

	133383
	
	
	
	
	
	
	
	
	1.0 M8
	
	Transferred Tool component.

	154628 
	2007-04-26 
	enh 
	P3 
	PC 
	NEW 
	EPF 
	Content 
	0.9 
	1.0 M9 
	General - Perform top-to-bottom review of OpenUP/Basic 1.0 
	We are missing wider participation.
Post additional invitations to news group, agile groups … 

Jim R.

	171152 
	Wed 11:18 
	nor 
	P3 
	All 
	ASSI 
	EPF 
	Content 
	0.9 
	1.0 M9 
	General - OpenUP Lifecycle diagram does not dramatically ... 
	Progress at the F2F. Close and create new bug. Brian L. and Per K. organizes work and sets up new bugs for the creation of a new diagram.

	175219 
	2007-04-23 
	nor 
	P3 
	PC 
	NEW 
	EPF 
	Content 
	0.9 
	1.0 M9 
	General - We need the assistance of a graphic artist to h... 
	Dependency with bug 171152.

Keep open. Brian L. and Per K. organizes work and sets up bugs for new diagram.

	176201 
	Wed 11:14 
	nor 
	P3 
	All 
	NEW 
	EPF 
	Content 
	0.9 
	1.0 M9 
	General - Create content for Guideline: Agile and Unified 
	Re-assigned to Jim R, but has limited time at the moment. Find replacement.

	176599 
	2007-04-30 
	nor 
	P3 
	All 
	ASSI 
	EPF 
	Content 
	0.9 
	1.0 M9 
	General - Fix Multiple Occurrences on Work Product Descri... 
	Ricardo B. assigned. Resolved, but not accepted for verification by Brian L. Brian L re-opens/re-assigns the bug to himself and fixes in M9.

	181425 
	2007-04-06 
	nor 
	P3 
	PC 
	ASSI 
	EPF 
	Content 
	0.9 
	1.0 M9 
	General - Brief descriptions of Concepts are inconsistent 
	Brian L. assigned. 

	183861 
	2007-04-27 
	nor 
	P3 
	All 
	ASSI 
	EPF 
	Content 
	0.9 
	1.0 M9 
	General - Concept for working together 
	Ana P. assigned..

	185462
	
	
	
	
	
	
	Content
	
	1.0 M9
	General - Update the "About" box text to indicate the OpenUP/Basic version number is 1.0
	Jim R. assigned.

	186248
	
	
	
	
	
	
	Content
	
	1.0 M9
	General - Remove blank pages before releasing OpenUP 1.0
	Jaana N. assigned

	186594
	
	
	
	
	
	
	Content
	
	1.0 M9
	General - Review Task Descriptors to ensure they are in synch with Tasks
	Should only work on this the last half of the last iteration. Volonteers?

	188180
	
	
	
	
	
	
	Content
	
	1.0 M9
	General - DP Activity Diagrams Need Cleanup
	Might be a tool issue. Make sure the tool-people are done with changes in activity diagrams before we check them. Volonteers?


Summary M9: 
Total: 14 bugs
Un-assigned: 3 bugs

3. Plans

Next status call is next Monday June 11 at 9.00 am (PDT). 
NB. Jaana N. will not be able to attend this meeting due to traveling.
